COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/06/2005

ESTIMATE SUMMARY 15:19:41
CONTID: C15271 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 15271-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 34.0 DAYS TIME ALLOW: 45 WORK DAYS
FY06 Preventive Maintenance PERCENT TIME: 75.56 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: NH R200-131
FY0O6 Preventive Maintenance
NAME OF ROAD: 2877A
PROJECT COUNTIES: BACA PROWERS
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 09/24/2005 DATE TIME STARTED 06/27/2005
2350 E. 70TH AVE. DATE LET 06/02/2005 DATE WORK BEGAN
P.O. BOX 358 DATE AWARDED 06/09/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/27/2005 DATE ACCEPTED
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 06/27/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 989,585.00 PARTICIPATING $ 449,812.50 $ 318,189.00
AWARD PROJECT AMT: $ 872,770.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 45.45% TOTAL EARNINGS 449,812.50 318,189.00
FUNDS AVAILABLE: $ 539,772.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 449,812.50 318,189.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -11,394.26 -8,498.19
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 438,418.24 309,690.81
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 438,418.24 309,690.81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 309,690.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15271-BID ESTIMATE RUN 10/06/2005
PROJECT: NH R200-131 ESTIMATE NO: 0002 15:19:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00210  REMOVAL OF CONCRETE PAVEMENT 1,393.000 0.000
SY 220.000 8,250.00
37.50000 220.000 8,250.00
0010 210-03100  REPLACE CONCRETE PAVEMENT 1,393.000 0.000
SY 220.000 21,340.00
97.00000 220.000 21,340.00
0015 304-06000  AGGREGATE BASE COURSE (CLASS 6) 700.000 0.000
TON 0.000 0.00
28.00000 0.000 0.00
0020 412-14000  *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 174,497.000 0.000
LF 125,425.000  188,137.50
1.50000 125,425.000 188,137.50
0025 412-15000 ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 4,650.000 0.000
LF 0.000 0.00
5.40000 0.000 0.00
0030 412-15050  *CROSS STITCHING 3,193.000 2,245.000
EACH 948.000 32,232.00
34.00000 3,193.000 108,562.00
0035 626-00000  *MOBILIZATION 1.000 0.204
LS 0.203 34,916.00
172,000.00000 0.407 70,004.00
0040 627-03000  PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 480.000 0.000
SF 0.000 0.00
34.00000 0.000 0.00
0045 630-00000  FLAGGING 2,220.000 227.500
HOUR 613.000 15,325.00
25.00000 840.500 21,012.50
0050 630-00007  TRAFFIC CONTROL INSPECTION 22.000 0.000
DAY 0.000 0.00
79.00000 0.000 0.00
0055 630-00012  TRAFFIC CONTROL MANAGEMENT 45.000 12.000
DAY 19.000 7,505.00

395.00000 31.000 12,245.00
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PCN: 15271-BID ESTIMATE RUN 10/06/2005
PROJECT: NH R200-131 ESTIMATE NO: 0002 15:19:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 6.000
EACH 2.000 214.00
107.00000 8.000 856.00
0065 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 6.000
EACH 3.500 395.50
113.00000 9.500 1,073.50
0070 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 4.000
EACH 1.000 135.00
135.00000 5.000 675.00
0075 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00
564.00000 0.500 282.00
0080 630-80359 PORTABLE MESSAGE SIGN PANEL 50.000 12.000
DAY 28.000 9,464.00
338.00000 40.000 13,520.00
0085 630-80360 DRUM CHANNELIZING DEVICE 100.000 25.000
EACH 0.000 0.00
74.00000 25.000 1,850.00
0090 630-80380 TRAFFIC CONE 250.000 100.000
EACH 0.000 0.00
12.50000 100.000 1,250.00
0091 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 1.000 275.00
275.00000 1.000 275.00
0095 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 700-70021 F/A ON-THE-JOB TRAINEE 800.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0105 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C15271 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15271-BID ESTIMATE RUN 10/06/2005
PROJECT: NH R200-131 ESTIMATE NO: 0002 15:19:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0115 700-70042 F/A RAILROAD FLAGGING 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 988,625.00 $ 318,189.00$ 449,332.50

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0120 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
480.00000 1.000 480.00
CAT 0400 CURRENT AMT $ 960.00 $ 0.00$ 480.00

PROJECT TOTAL CURRENT AMT § 989,585.00 $ 318,189.00 $ 449,812.50



